New Fire Station Update

Q Project to start - early 2009

O Completion date — before end of 2009
Q Build out in about in about 8 months
Q0 Awaiting final counsel approval







